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Mr. Sam Borries 

On-Scene Coordinator 

USEPA Region 5 

77 West Jackson Boulevard (SE-5J) 

Chicago, IL  60604-3590 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Plainwell No. 2 Dam Area Time-Critical Removal Action 

Monthly Report (November 2009) 

 

Dear Sam: 

Attached is the 5
th
 monthly progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Critical 

Removal Action (TCRA). This progress report is submitted in accordance with 

Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 

Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009, 

the United States Environmental Protection Agency determined that future updates on 

the Former Plainwell Impoundment TCRA project will be included in this monthly report. 

Per the August 6, 2009 direction of the United States Environmental Protection Agency, 

monthly reports will only be submitted electronically. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

 

 

 

 

Stephen Garbaciak Jr., P.E. 

Vice President 

Copies: 

Mike Ribordy, USEPA 
Leslie Kirby-Miles, USEPA 
Richard Karl, USEPA 
James Saric, USEPA 
Paul Bucholtz, MDEQ 
Jeff Keiser, CH2M HILL 
Kathy Huibregtse, RMT Inc. 

Richard Gay, Weyerhaeuser Company 
Martin Lebo, Weyerhaeuser Company 
J. Michael Davis, Esq., Georgia-Pacific LLC 
Paul Montney, P.E., Georgia-Pacific LLC 
L. Chase Fortenberry, P.G., Georgia-Pacific LLC 
Garry Griffith, P.E., Georgia-Pacific LLC 
Michael Erickson, P.E., ARCADIS 

30 West Monroe, Suite 1710 

Chicago 
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Tel 312.332.4937 

Fax 312.332.4434 
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Significant Developments and Activities During the Period 

 On November 2, 3, 4, 5, 9, 12, 19, and 25 ARCADIS submitted to Weston (subcontractor to United 

States Environmental Protection Agency [USEPA]) copies of turbidity monitoring logs, air monitoring 

logs, analytical data, waste manifests, and/or chains of custody. 

 On November 3, ARCADIS submitted to Weston a copy of Substantive Requirements Document 

(SRD) MIU99028. 

 On November 4, ARCADIS submitted to USEPA a copy of SRD MIU99028. 

 On November 4, ARCADIS received analytical data for soil and water split samples collected by 

Weston. 

 On November 4, ARCADIS submitted a proposal to USEPA to eliminate the backfill requirement for 

the areas shown on Contract Drawing SR 1.5 as discussed at the October, 21 2009 Stakeholder’s 

Meeting. Eliminating the backfill requirement would reduce erosion and expedite the project schedule. 

Topsoil would still be placed if needed to support vegetation. USEPA approved this proposal on 

November 18. 

 On November 5, ARCADIS submitted to USEPA, Michigan Department of Environmental Quality 

(MDEQ), Michigan Department of Natural Resources (MDNR), and United States Fish and Wildlife 

Service (USFWS) revised contract drawings showing the canoe portage to be installed at the 

downstream end of Removal Area 5A. 

 On November 9, ARCADIS submitted the 12
th
 and 13

th
 installments of the Weekly Construction 

Update for the Plainwell No. 2 Dam Area TCRA to USEPA and MDEQ. 

 On November 9, ARCADIS submitted to USEPA a summary of work performed during the 2009 

construction season. 

 On November 11, ARCADIS met with the owner of the Arcan Inc. property (Mr. Farrell) to discuss 

moving the location of Staging Area 1 from the Simons properties to their property. 

 On November 12, ARCADIS submitted to CH2MHill (subcontractor to USEPA) copies of the National 

Wetland Inventories (NWI) characterization plan and dam removal hydraulic analysis.  This 

information was submitted to USEPA in October. 
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 On November 13, ARCADIS submitted to USEPA the 4
th
 Monthly Report for the Allied Paper, 

Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for October 

2009. 

 On November 18, ARCADIS submitted to USEPA and MDEQ a copy of the 14
th

 Weekly Construction 

Update for the Plainwell No. 2 Dam Area TCRA. 

 On November 18, ARCADIS submitted to the owner of the Arcan Inc. property a revised property 

access agreement that included construction of Staging Area 1 on the Arcan property. A signed copy 

of the access agreement was received by ARCADIS on November 23. 

 On November 19, Georgia-Pacific submitted to USEPA the Plainwell No. 2 Dam Mobilization 

Milestone Memorandum to provide written cost summary and confirmation that the mobilization 

milestone of the project work – as described in Paragraph 39.b. of the AOC – has been completed. 

ARCADIS submitted to USEPA a Consent Decree of the memorandum and backup on November 30. 

 On November 19, ARCADIS and Georgia-Pacific hosted the monthly Stakeholder’s Meeting. 

Representatives from MDNR and USEPA attended the meeting. 

 On November 20, ARCADIS and Georgia-Pacific submitted an updated property access agreement 

detailing the revised locations of Staging Areas 1 and 2 to the owners of the Simons properties 

(Michelle and Paul Simons). 

 On November 23, ARCADIS submitted to USEPA and MDEQ a copy of the 15
th

 Weekly Construction 

Update for the Plainwell No. 2 Dam Area TCRA. 

 On November 24, ARCADIS received USEPA’s Fact Sheet summarizing the status of cleanup efforts 

at the Plainwell No. 2 Dam Area TCRA, titled Cleanup Plan on Track for #2 Dam. 

 On November 24 and 25, ARCADIS submitted to USEPA information regarding water treated and a 

figure summarizing excavation status for the December 1 Kalamazoo River Superfund Update 

Meeting. 

 On November 30, Georgia-Pacific met with the owners of the Simons properties to discuss property 

access. 

 On November 30, USEPA released a public notice regarding the public Kalamazoo River Superfund 

Update Meeting to be held on December 1 in Plainwell. 
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 On November 30, ARCADIS submitted to USEPA a copy of the most recent Simons property access 

agreement and copies of all executed property access agreements. 

 The status of property access agreements is summarized in Table A. Access to the Simons 

properties and to the McMurtrie property is pending. 

Data Collected and Field Activities Conducted During the Period 

 During the week of November 2, ARCADIS removed resuspension controls in Removal Area 5A; 

continued restoration activities in Removal Areas 3A, 4A, and 5A; continued decontamination of 

resuspension controls; continued removal of equipment from Staging Area 3; continued scraping of 

haul roads; and continued treatment and discharge of water collected at Staging Area 3. Processed 

material from the staging area was loaded into trucks and transported to the Ottawa County Farms 

Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for disposal.  

 During the week of November 9, ARCADIS installed the canoe portage downstream of Removal Area 

5A; continued restoration activities in Removal Areas 1, 2, 3A, and 5A; continued decontamination of 

resuspension controls; continued removal of equipment from Staging Area 3; continued scraping of 

haul roads; and continued treatment and discharge of water collected at Staging Area 3. One set of 

wastewater samples (W_SA3_X_007) was collected from the water treatment system located at 

Staging Area 3. Each set of wastewater samples consists of one influent (e.g., W_SA3_In_007), two 

mid-point (e.g., W_SA3_RM_007 and W_SA3_LM_007), and two effluent samples (e.g., 

W_SA3_RE_007 and W_SA3_LE_007). A duplicate of sample W_SA3_LE_007 (W_SA3_Dup_002) 

was also collected. Table B summarizes the samples collected. 

 During the week of November 16, ARCADIS continued restoration activities in Removal Areas 2, 3A, 

4A, and 5A; continued decontamination of resuspension controls; continued removal of equipment 

from Staging Area 3; and continued treatment and discharge of water collected at Staging Area 3. 

One set of wastewater samples (W_SA3_X_008) was collected from the water treatment system 

located at Staging Area 3. Table B summarizes the samples collected. 

 During the week of November 23, ARCADIS completed restoration activities for the 2009 construction 

season; completed decontamination of resuspension controls; continued removal of equipment from 

Staging Area 3; began removal of Staging Area 3; and completed treatment and discharge of water 

collected at the Staging Area for the 2009 construction season. Visually impacted aggregate material 

was removed from Staging Area 3, loaded into trucks, and transported to the Ottawa County Farms 

Landfill in Coopersville, Michigan for disposal. The remaining aggregate material will be utilized to 

construct Staging Area 1 on the south side of the river. 
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 On November 30, ARCADIS continued equipment decontamination and demobilization activities and 

continued removal of Staging Area 3. Aggregate material from Staging Area 3 was stockpiled for 

transfer to and use at Staging Area 1. 

 As of November 30, approximately 4,700 cubic yards of material had been excavated from Removal 

Areas 1, 2, 3A, 4A, and 5A and Island 1. No excavation activities were performed in November. 

Excavation activities are scheduled to resume in Spring 2010. 

Laboratory Data Received During the Period 

 During the week of November 2, ARCADIS received analytical data for USEPA split samples PD2-

102209-06-SD/TS30330 and PD2-102309-01-WT/W_SA3_LE_004 (collected in October by Weston); 

surface water samples TS30132 to TS30134 (collected in September) and TS30135 to TS30137 

(collected in October); water treatment sample set W_SA3_X_006 (collected in October), and topsoil 

sample TS10048 (diesel range organic and gasoline range organic only). Table B summarizes the 

data received. 

 During the week of November 9, ARCADIS received analytical data for surface water samples 

TS30138 to TS30150 (collected in October) (Table B) and 14 total phosphorus samples (two samples 

from TP-1 to TP-5 and TP-8 and TP-9) (Table C). The phosphorus samples were collected from the 

Plainwell No. 2 Dam Area (TP-1 to TP-5) and the former Plainwell Impoundment (TP-8 and TP-9) in 

October to provide phosphorus loading concentrations to the Kalamazoo River. 

 During the week of November 16, ARCADIS received analytical data for water treatment sample set 

W_SA3_X_007 (Table B). 

 During the week of November 23, ARCADIS received analytical data for water treatment sample set 

W_SA3_X_008 (Table B). 

 No analytical data were received on November 30. 

 ARCADIS is awaiting target compound list (TCL) volatile organic compounds (VOCs), TCL semi-

volatile organic compounds (SVOCs), PCBs, TCL pesticides, total organic carbon (TOC), Resource 

Conservation and Recovery Act (RCRA) metal, pH, and total organic carbon data for topsoil sample 

TS10048 
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Issues Encountered and Actions Taken 

 The owner of the McMurtrie property (Mr. McMurtrie) stated that he would not sign the access 

agreement if the proposed location of Staging Area 2 was not altered because he is concerned it will 

interfere with daily activities on his property, which is currently used as a horse training facility. The 

proposed location for Staging Area 2 is located on the Simons’ properties adjacent to the McMurtrie 

property. 

 ARCADIS and Georgia-Pacific met with the owners of the Simons properties in November to discuss 

access issues. The owners of the Simons properties are reluctant to allow ARCADIS to access their 

property and remove the vegetation necessary to support removal activities. ARCADIS and Georgia-

Pacific negotiated an agreement with the owner of the Arcan Inc. property to construct Staging Area 1 

on that property; therefore Staging Area 1 will no longer be located on the Simons properties. The 

Simons verbally agreed to allow Staging Area 2 to be constructed away from the McMurtrie property. 

ARCADIS, Georgia-Pacific, and the owners of the Simons properties will continue to discuss the 

location of access roads and a compensation package for property access in December. 

Developments Anticipated During the Next Reporting Period 

 During the week of December 1, ARCADIS is scheduled to attend the Kalamazoo River Superfund 

Update Meeting and to continue removal of Staging Area 3. Equipment and materials will be 

transported from Staging Area 3 to Staging Area 1. 

 During the weeks of December 8, 15, 23, and 30, ARCADIS is tentatively scheduled to complete 

removal of Staging Area 3, complete removal of marketable timber cut down on the north side of the 

river, begin removal of access roads from north side of the river (for use in construction of access 

roads on south side of the river), continue construction of Staging Area 1, begin clearing and grubbing 

of access roads, and begin installing access roads on the south side of the River. 

 ARCADIS is scheduled to submit a Weekly Construction Report for the Plainwell No. 2 Dam Area 

TCRA to USEPA for the week of December 1. Weekly Construction Reports will then be discontinued 

beginning the week of December 7 until significant construction activities resume in the spring of 

2010.   

 In December, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam 

Area TCRA sampling activities to USEPA. 



Monthly Report for the Allied Paper, Inc./Portage Creek/ 

Kalamazoo River Superfund Site  

Plainwell No. 2 Dam Area TCRA 

 

REPORT #5, NOVEMBER 2009 

 

 

G:\PROJECTS\Kalamazoo\Plainwell #2\B0064536\00014\Monthly USEPA Reports\2009\November\Nov2009_MonthlyRpt_TCRA.doc 

 

Page: 

6/6 

 In December, ARCADIS anticipates completing negotiations with property owners for the two 

remaining access agreements (Simons and McMurtrie). If an agreement cannot be reached with the 

Simons, ARCADIS will notify USEPA and ask for assistance in obtaining access. 

 In December, ARCADIS plans to notify MDEQ of slight changes to the location of the treated water 

treatment discharge outfall points and to request approval for land discharge of treated wastewater at 

Staging Areas 1 and 2. 

Updates to the Former Plainwell Impoundment TCRA 

 During the week of November 2, ARCADIS completed bank stabilization activities in Removal Area 8 

and 9B. 

 During the weeks of November 2 and 9, ARCADIS completed seeding of the former haul road in 

Removal Areas 6B and 10A through 13A. 

Developments Anticipated During the Next Reporting Period from the Former Plainwell 

Impoundment TCRA 

 ARCADIS awaits approval from USEPA of the Construction Completion report submitted in August 

2009. 



Date

Sent

6/10/2009, 

revised 

11/18/09

Arcan Inc. (Farrell) 08-032-010-00 accepted (original received 6/18/09, revised received 11/19/09)

5/22/2009 Consumers Energy 08-032-015-00 accepted (received 10/07/09)

7/31/2009 Diana Steele Thompson 08-032-005-10 accepted (received 8/4/09)

5/22/2009
Edward and Ronald 

Hodgman
08-032-027-00 accepted (received 6/3/09)

5/22/2009 Edward Mc Murtrie 08-032-042-00 in negotiations

5/22/2009 Howe Aluminum Products 08-032-028-00 accepted (received 6/3/09)

7/31/2009 MDNR
08-032-041-00 

08-032-040-00
accepted (received 8/7/09)

5/22/2009, 

revised 

11/20/09

Michelle and Paul Simons

08-032-034-10 

08-032-039-00  

08-032-006-00

in negotiations

7/29/2009 Steele Trust

08-033-012-00 

08-033-009-00 

08-033-018-00

accepted (received 8/3/09)

Ray Hendricksma accepted (received 8/7/09)

Terry Winkle accepted (received 8/10/09)

Property Owner Status

8/4/2009

Parcel Number

08-032-033-00

Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #5, November 2009

Table A — Summary of Property Access Agreements (as of November 30, 2009)
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PD2-102209-06-SD/ 

TS20330 
1 10/22/09 11/04/09 091403

TriMatrix 

Laboratories
RA 5A, Grid 1 PCBs 0.28 mg/kg J 5 mg/kg None

TS10048 10/22/09

11/05/09 

(KAR) / NR 

(TAL)

094214 (KAR) 

/ NR (TAL)

KAR Labs and 

TAL
9-part composite sample from topsoil 

PCBs, TCL VOCs, TCL SVOCs, 

RCRA Metals, and TCL 

Pesticides, total organic carbon, 

grain size, and pH (TAL)  DROs 

and GROs (KAR)

NR 4 mg/kg None
 2,3

TS30132 RA-1 Grids 1-8; 300 feet downstream PCBs 0.056 µg/L U - None

TS30133 RA-1 Grids 1-8; 200 feet upstream PCBs 0.048  µg/L U - None

TS30134 Rinse Blank PCBs 0.054  µg/L U - None

TS30135 RA-2, Grids 1-6; 300 feet downstream PCBs 0.051  µg/L U - None

TS30136 RA-2, Grids 1-6; 200 feet upstream PCBs 0.048  µg/L U - None

TS30137 Rinse Blank PCBs 0.047  µg/L U - None

TS30138 RA-3A, Grids 1-11; 300 feet downstream PCBs 0.049  µg/L U - None

TS30139 RA-3A, Grids 1-11 ; 200 feet upstream PCBs 0.050  µg/L U - None

TS30140 Rinse Blank PCBs 0.053  µg/L U - None

TS30141 PCBs 0.047  µg/L U - None

[TS30142] [PCBs] [0.047  µg/L U] [-] [None]

TS30143 RA-3A Grids 11-22, 300 feet downstream PCBs 0.057  µg/L J - None

TS30144 Rinse Blank PCBs 0.049  µg/L U - None

TS30145 RA-5A, 300 feet downstream PCBs 0.047  µg/L U - None

TS30146 RA-5A, 200 feet upstream PCBs 0.047  µg/L U - None

TS30147 Rinse Blank PCBs 0.051  µg/L U - None

TS30148 RA-5A, 300 feet downstream PCBs 0.050  µg/L U - None

TS30149 RA-5A, 200 feet upstream PCBs 0.049  µg/L U - None

TS30150 Rinse Blank PCBs 0.047  µg/L U - None

PD2-102309-01-WT/ 

W_SA3_LE_004 
4 10/23/09 11/04/09 0910412

TriMatrix 

Laboratories
Left side Effluent; SA 3 Water Treatment PCBs 0.2 ug/L U

0.2 μg/L per discharge; 

Monthly Average of 2.6 x 10-5 

μg/L

None

W_SA3_In_006 Influent; SA 3 Water Treatment PCBs 0.5 µg/L No Action Limit None

W_SA3_RM_006 Right side Mid-fluent; SA 3 Water Treatment PCBs 0.1 µg/L U No Action Limit None

W_SA3_RE_006 Right side Effluent; SA 3 Water Treatment PCBs and TSS 0.1 µg/L U
0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, Action Limit = 45 

mg/L

W_SA3_LM_006 Left side Mid-fluent; SA 3 Water Treatment PCBs 0.1 µg/L U No Action Limit None

W_SA3_LE_006 Left side Effluent; SA 3 Water Treatment PCBs and TSS 0.1 µg/L U
0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, Action Limit = 45 

mg/L

See notes on page 2.

TCRA122

10/30/09 11/04/09 094351 KAR Labs

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #5, November 2009

Table B — Summary of Samples Collected and Data Received in November 2009

TCRA123

Water Treatment Samples

11/13/0910/08/09 TAL

11/13/09 TCRA123 TAL

11/13/09 TAL10/22/09

10/29/09

11/02/09

TCRA124

TCRA121 TAL

RA-3A Grids 11-22, 200 feet upstream

10/01/09

11/13/09 TAL

10/15/09

Data

Received
Laboratory

11/02/09 TCRA120

Surface Water Samples

09/24/09

Confirmation Samples

TAL

Sample ID
Sample

Date
Sample Location

Analysis

Conducted

Fill Material Sampling

PCB Result 
PCB Action

Limit

Sample

Delivery

Group

Response Action / Notes
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #5, November 2009

Table B — Summary of Samples Collected and Data Received in November 2009

Data

Received
LaboratorySample ID

Sample

Date
Sample Location

Analysis

Conducted
PCB Result 

PCB Action

Limit

Sample

Delivery

Group

Response Action / Notes

W_SA3_In_007 Influent; SA 3 Water Treatment PCBs 0.1 µg/L No Action Limit None: TSS = <4 mg/L, Action Limit = 45 

mg/L
W_SA3_RM_007 Right side Mid-fluent; SA 3 Water Treatment PCBs 0.1 µg/L U No Action Limit None

W_SA3_RE_007 Right side Effluent; SA 3 Water Treatment PCBs, TSS, and P 0.1 µg/L U
0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, Action Limit = 45 

mg/L; P=0.03 mg/L, No Action Limit

W_SA3_LM_007 Left side Mid-fluent; SA 3 Water Treatment PCBs 0.1 µg/L U No Action Limit None

W_SA3_LE_007 PCBs, TSS, and P 0.1 µg/L U
0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, Action Limit = 45 

mg/L; P=0.03 mg/L, No Action Limit

[W_SA3_Dup_002] [PCBs, TSS, and P] [0.1 µg/L U]
[0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L]

[None: TSS = <4 mg/L, Action Limit = 45 

mg/L; P=0.03 mg/L, No Action Limit]

W_SA3_In_008 Influent; SA 3 Water Treatment PCBs 1.1 µg/L No Action Limit None

W_SA3_RM_008 Right side Mid-fluent; SA 3 Water Treatment PCBs 0.1 µg/L U No Action Limit None

W_SA3_RE_008 Right side Effluent; SA 3 Water Treatment PCBs, TSS, and P 0.1 µg/L U
0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, Action Limit = 45 

mg/L; P=0.03 mg/L, No Action Limit

W_SA3_LM_008 Left side Mid-fluent; SA 3 Water Treatment PCBs 0.1 µg/L U No Action Limit None

W_SA3_LE_008 Left side Effluent; SA 3 Water Treatment PCBs, TSS, and P 0.1 µg/L U
0.2 μg/L per discharge; Monthly 

Average of 2.6 x 10-5 μg/L

None: TSS = <4 mg/L, Action Limit = 45 

mg/L; P=0.03 mg/L, No Action Limit

Notes:

Left side Effluent; SA 3 Water Treatment

11/20/09 11/23/09 094663 KAR Labs

11/10/09 11/16/09 094506 KAR Labs

Water Treatment Samples (cont'd)

RRD - Remediation Redevelopment Division.

SA - Staging Area.

SVOCs - semi volatile organic compounds.

TAL - Test America Laboratories.

TCL - target compound list.

TSS - total suspended solids.

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only.

DRO - diesel range organic.

GRO - gasoline range organic.

mg/kg - milligrams per kilogram.

1 - USEPA split sample of confirmation sample TS20330 (collected in October).

2 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLs).

3 - Analytical data has only been received for DROs and GROs.

4 - USEPA split sample of water treatment sample W_SA3_LE_004 (collected in October).

* Duplicate samples are shown in brackets.

PCBs - polychlorinated biphenyls.

MDEQ - Michigan Department of Environmental Quality.

P - total phosphorus.

* Analytical results have not been validated.

* USEPA split sample results shown in bold italics.

U - Compound analyzed but not detected at a concentration above the reporting limit.

mg/L - milligrams per liter.

µg/L - micrograms per liter.

USEPA - United States Environmental Protection Agency.

VOCs - volatile organic compounds.

RA - Removal Area.

RBSL - Risk Based Screening Level.

RCRA - Resource Conservation and Recovery Act.
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TP-1 (0.0 - 0.5) Top-of-bank sample from RA 6, 0.0 to 0.5 foot interval 3,840

TP-1 (0.7 - 0.9) Top-of-bank sample from RA 6, 0.7 to 0.9 foot interval 77

TP-2 (0.0 - 0.3) Top-of-bank sample from RA 5A, 0.0 to 0.3 foot interval 3,570

TP-2  (1.0 - 1.3) Top-of-bank sample from RA 5A, 1.0 to 1.3 foot interval 42.4

TP-3 (0.0 - 0.5)
Top-of-bank sample from island near Oxbow, 0.0 to 0.5 foot 

interval
3,360

TP-3 (0.5 - 1.3)
Top-of-bank sample from island near Oxbow, 0.5 to 1.3 foot 

interval
47.3

TP-4 (0.0 - 0.3) Top-of-bank sample from RA 5B, 0.0 to 0.3 foot interval 4,660

TP-4 (0.8 - 0.9) Top-of-bank sample from RA 5B, 0.8 to 0.9 foot interval 1,560

TP-5 (0.0 - 0.3) Top-of-bank sample from RA 4B, 0.0 to 0.3 foot interval 2,380

TP-5 (0.6 - 0.8) Top-of-bank sample from RA 4B, 0.6 to 0.8 foot interval 2,340

TP-8 (0.0 - 0.4)
Top-of-bank sample from transect T-2 of the Former Plainwell 

Impoundment, 0.0 to 0.4 foot interval
2,360

TP-8 (0.7 - 2.0)
Top-of-bank sample from transect T-2 of the Former Plainwell 

Impoundment, 0.7 to 2.0 foot interval
2,070

TP-9 (0.0 - 0.6)
Top-of-bank sample from transect T-1 of the Former Plainwell 

Impoundment, 0.0 to 0.6 foot interval
2,220

TP-9 (0.6 - 1.2)
Top-of-bank sample from transect T-1 of the Former Plainwell 

Impoundment, 0.6 to 1.2 foot interval
1,710

Notes:

Sample Location
Total Phosphorus Result 

(mg/kg)

Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA

Monthly Report #5, November 2009

Table C — Summary of Total Phosphorus Samples Collected in October and Data Received in November 2009

Sample ID
Sample

Date

Data

Received

KAR Labs

Total Phosphorus Samples from the Plainwell #2 TCRA

10/29/09

11/12/09 094352

10/29/09

10/22/09

* Analytical results have not been validated.

mg/kg - milligrams per kilogram

RA - Removal Area

Total Phosphorus Samples from the Former Plainwell Impoundment TCRA

Sample

Delivery

Group

Laboratory

10/29/09 11/12/09 094352

KAR Labs
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